COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN11/11/ 2003

ESTI MATE SUMVARY 12:41: 44

CONTI D C14399 ESTI MATE NO 0001 SPEC YR 2002

PCN: 14399-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO

CONTRACT DESCRI PTI ON: TI ME CHARGED: 24.0 DAYS TI ME ALLOWN 215 WORK DAYS

1-25 Interconnect to CO Sprgs PERCENT TI ME: 11.16 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO I TS 0252- 363

I-25 I TS TO COLO SPRGS

NAMVE OF ROAD: 025A
PRQIECT COUNTI ES: EL PASO DOUGLAS, REG ON 1
CONTRACTOR:
DILLIE & KUHN, INC PAY PERI OD ENDI NG 10/ 24/ 2003 DATE TI ME STARTED 09/22/2003
2875 AKERS DRI VE DATE LET 08/ 14/ 2003 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2003 DATE TI NE STOPPED 12/ 15/ 2006
DATE CONTRACT EXECUTED  09/12/2003 DATE ACCEPTED 12/15/ 2006
COLORADO SPRI NGS CO 80922 719 591 9900 DATE NOTI CE TO PROCEED 09/ 22/ 2003
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,941, 106.97 PARTI Cl PATI NG $ 146, 500. 97 $ 146, 500. 97
AWARD PRQJECT AMT: $ 1,428,532.76 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 4.98% TOTAL EARNI NGS 146, 500. 97 146, 500. 97
FUNDS AVAI LABLE: $ 2,794,606.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 146, 500. 97 146, 500. 97
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,764.54 -1,764.54
SECURI TI ES ENCUVBERED 0.00 0. 00
NET EARNI NGS 144, 736. 43 144, 736. 43
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 144, 736. 43 144, 736. 43
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DE é 77777 1 74;1,77;36; o

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 14399- BI D ESTI MATE RUN11/11/2003
PRQIECT I TS 0252- 363 ESTI MATE NO 0001 12:41: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0005 203-01597 POTHOLI NG 18. 000 0. 000
HOUR 0. 000 0.00
90. 78000 0. 000 0. 00
0010 208-00005 *ERCSI ON LOG 781. 200 0. 000
LF 0. 000 0.00
5. 04000 0. 000 0. 00
0015 208-00011 *ERCSI ON BALES (WEED FREE) 738. 000 0. 000
EACH 200. 000 3, 016. 00
15. 08000 200. 000 3,016. 00
0020 212-00006 *SEEDI NG ( NATI VE) 15. 000 0. 000
ACRE 3. 000 852. 60
284. 20000 3. 000 852. 60
0025 213-00002 *MULCHI NG (WEED FREE HAY) 15. 420 0. 000
ACRE 3.420 1, 388.52
406. 00000 3.420 1, 388.52
0030 213-00061 *MJLCH TACKI FI ER 2, 700. 000 0. 000
LB 540. 000 1, 630. 80
3. 02000 540. 000 1, 630. 80
0035 504- 08100 *TI MBER RETAI NI NG WALL RR TI E TO MATCH EXI STI NG AT 210. 000 0. 000
WEI GH STA
SF 0. 000 0.00
10. 34000 0. 000 0. 00
0040 603-50007 6 | NCH PLASTI C PI PE (SPECI AL) HDPE SIDR 11.5 M N. 7, 700. 000 0. 000
LF 0. 000 0.00
1. 16000 0. 000 0. 00
0045 603-50106 PLACE 6 | NCH PLASTIC PI PE TRENCH | N PLACE 6, 337. 000 0. 000
LF 0. 000 0.00
5. 80000 0. 000 0. 00
0050 604-39050 MANHOLE ( TRAFFI C MANAGEMENT SYSTEM) FURNI SH/ | NSTALL 78. 000 0. 000
4X6X4 TRAFFI C RATED SHOW
EACH 0. 000 0.00
2, 855. 61000 0. 000 0. 00
0055 607-11525 FENCE (PLASTIC) ORANGE, TEMPORARY PLASTI C FENCE AROUND 2, 000. 000 0. 000
LF 0. 000 0.00
2.02000 0. 000 0. 00



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14399-BI D ESTI MATE RUN 11/ 11/ 2003
PRQIECT: I TS 0252- 363 ESTI MATE NO 0001 12:41: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 613-00025 1-1/4 |1 NCH HDPE CONDUI T SECONDARY MRKT. ACCEPTABLE 440, 360. 000 0. 000
MN. SDR 11
LF 0. 000 0. 00
0. 14000 0. 000 0.00
0065 613- 04000 CONDUIT (INSTALL ONLY) BORE; 18,194 FEET; 48" MIN. 35,170. 000 0. 000
DEPTH
LF 2,546. 000 23,117. 68
9. 08000 2,546. 000 23,117. 68
0070 613-04000 CONDUIT (INSTALL ONLY) TRENCH/PLOW;163, 750 FEET; 48" 328, 085. 000 0. 000
M N DEPTH
LF 49, 486. 000 94, 518. 26
1.91000 49, 486. 000 94, 518. 26
0075 614-72830 * COMMUNI CATI ONS CABI NET REGENARATI ON FACI LI TY (20X9) 2.100 0. 000
EACH 0. 000 0.00
62, 168. 68000 0. 000 0. 00
0080 614-85045 TRUCK W TH MOUNTED ATTENUATOR AND FLASH NG ARROW PANEL 1. 000 0. 000
EACH 0. 000 0.00
428. 69000 0. 000 0.00
0085 614-87144 FI BER OPTI C TERM NATI ON PANEL- 144 FI BER 144 COUNT OR 0. 000 0. 000
GREATER TO MATCH FI BER COUN
EACH 0. 000 0.00
453. 91000 0. 000 0. 00
0090 614-87498 FI BER OPTI C CABLE (SI NGLE MODE) (144 STRANDS) | NSTALL 495, 472. 000 0. 000
FI BER OPTI C CABLE
LF 0. 000 0.00
0. 47000 0. 000 0.00
0091 614-87498 FI BER OPTI C CABLE (S MODE) (144 S) | NSTALL FI BER 40, 732. 000 0. 000
THROUGH MULTI - CELL DUCT
LF 0. 000 0.00
0. 77000 0. 000 0. 00
0095 614-87498 FI BER OPTI C CABLE (SI NGLE MODE) (144 STRANDS) PURCHASE 545, 000. 000 0. 000
ON SECONDARY MRKT., |F PGSSIBL
LF 0. 000 0.00
1. 20000 0. 000 0.00
0100 619-00080 8 I NCH CAST | RON PI PE FOR RR XI NGS 105. 000 0. 000
LF 0. 000 0.00
15. 13000 0. 000 0. 00
0105 619-30080 1 I NCH GALVANI ZED PI PE FOR TUNNEL HANG NG 0. 000 0. 000
LF 0. 000 0.00
4. 03000 0. 000 0.00



CONTI D C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 14399- Bl D ESTI MATE RUN 11/ 11/ 2003
PRQJECT: I TS 0252- 363 ESTI MATE NO 0001 12: 41: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 626-00000 MOBI LI ZATI ON 1.000 0. 000
LS 0.500 1, 260. 87
2,521. 73000 0. 500 1, 260. 87
0115 630- 00000 *FLAGGE NG 92. 500 0. 000
HOUR 32. 000 923. 20
28. 85000 32. 000 923. 20
0120 630-00012 *TRAFFI C CONTROL MANAGEMENT 190. 000 0. 000
DAY 24.000 14, 646. 24
610. 26000 24.000 14, 646. 24
0125 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
83. 22000 0. 000 0.00
0130 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 49. 500 0. 000
EACH 17. 500 1, 456. 35
83. 22000 17.500 1, 456. 35
0135 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE) TRUCK MOUNTED
EACH 0. 000 0.00
1, 109. 56000 0. 000 0. 00
0140 630-80360 *DRUM CHANNELI ZI NG DEVI CE 92. 000 0. 000
EACH 15. 000 915. 45
61. 03000 15. 000 915. 45
0145 630-80380 *TRAFFI C CONE 552. 000 0. 000
EACH 250. 000 2,775.00
11. 10000 250. 000 2,775.00
0150 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700-70010 F/ A°'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0156 700-70011 F/ A PARTNERI NG LATERAL WORK FOR HI GHER EDUCATI ON 1.000 0. 000
PARTNER
F A 0. 000 0. 00

70, 208. 00000 0. 000 0. 00



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14399- BI D ESTI MATE RUN 11/ 11/ 2003
PRQJECT: I TS 0252- 363 ESTI MATE NO 0001 12: 41: 44

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0165 900- 00006  ADDED | TEM (DOLLAR)/ TO W THHOLD TRAFFI C CONTROL FUNDS 0. 000 0. 000
FOR | NCORRECT SALARI ES
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 900-00006  ADDED | TEM (DOLLAR)/ | NCLUDES RR XI NG PERM TS AND RR 9, 084. 010 0. 000
FLAGG NG CHARGES.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0175 900-00006  ADDED | TEM (DOLLAR)/ | NSTALL 20,390 FT. OF FIBER FOR 9, 583. 300 0. 000
COLO SPRI NGS NEAR MONUMENT
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 900- 00006  ADDED | TEM (DOLLAR)/ RELOCATE REGEN BUI LDI NG AT 17, 518. 000 0. 000
MONUMENT AND MODI FY RETAI NI NG WAL
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0185 900-00014  ADDED | TEM (LUMP SUM)/ DEDUCTI ON FOR SPLI CE CASES NOT -1.000 0. 000
SUPPLI ED TO PRQJIECT, AS
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0190 900- 00007  ADDED | TEM (EACH)/ | NSTALL TUBULAR MARKER POSTS ALONG 168. 000 0. 000
COLO SPRGS LI NE
EACH 0. 000 0.00
33. 50000 0. 000 0. 00
0195 630-80384  TUBULAR MARKER SUPPLY TUBULAR MARKER POSTS FOR ALL 500. 000 0. 000
WORK SOUTH OF MP 128
EACH 0. 000 0. 00
7. 70000 0. 000 0. 00
0200 613-07034  PULL BOX (24" X36"X18") PULLBOX FOR CAMERAS SOUTH OF MP 50. 000 0. 000
135
EACH 0. 000 0.00
725. 00000 0. 000 0. 00
0205 613-07038  PULL BOX (36" X48"X18") BOXES ALONG COLO SPRGS. DUCT. 25. 000 0. 000
INCLS. BOX, INSTALL, GROUND
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0210 900-00006  ADDED | TEM (DOLLAR)/ BUI LDI NG ENTRANCE TO CS TOC AND 1. 000 0. 000
CONDUI T | NSTALL FROM TCC,
DOL 0. 000 0.00
18, 720. 00000 0. 000 0. 00



CONTI D: C14399 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 14399-BI D ESTI MATE RUN 11/ 11/ 2003
PRQIECT: I TS 0252- 363 ESTI MATE NO 0001 12:41: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 900- 00006 ADDED | TEM (DOLLAR)/ COYOTE SPLI CE CLOSURES @ $563 EA. 17, 687. 100 0. 000
AND
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0220 900- 00006 ADDED | TEM (DOLLAR)/ FUTURE CABLE PORT/ CABLE 458. 700 0. 000
| NSTALLATI ON KI' T
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,710,179.61% 146, 500.97 $ 146, 500. 97
CAT NO0201 EQUI PMENT/ REPAI RS
0225 900-00006  ADDED ITEM (DOLLAR)/ NETWORK EQUIPMENT PURCHASE; 168, 287. 970 0. 000
HANDLE PO; 10% MARKUP INCLUDED
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0230 900-00014 ADDED | TEM (LUMP SUM/ SOLI TON | NVO CE FOR LQOADI NG 1. 000 0. 000
PANELS FOR CS REGEN
LS 0. 000 0.00
5, 339. 40000 0. 000 0. 00
0235 900- 00006 ADDED | TEM (DOLLAR)/ HOLLY ST. LATERAL WORK (| NCLUDES 35, 546. 130 0. 000
DAI LY TRAFFI C CONTROL)
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0240 900- 00007 ADDED ITEM (EACH)/ LOCATOR BALLS FOR MANHOLES; 1. 000 0. 000
(1 NCLUDES 10% MARK- UP)
EACH 0. 000 0.00
1, 305. 00000 0. 000 0. 00
0245 900- 00025 ADDED | TEM (WORK DAY)/ TO REPAI R FOUNDS CAMER SPLI CE 1. 000 0. 000
ON 1/6/05
WD 0. 000 0. 00
350. 00000 0. 000 0.00
0250 900-00014 ADDED | TEM (LUMP SUM/ DELI ER EXTRA FI BER, 6" DUCT, 1. 000 0. 000
MRKE POSTS, HAND HOLES, ETC. TO
LS 0. 000 0.00
1, 380. 00000 0. 000 0. 00
0255 900- 00007 ADDED | TEM (EACH)/ EXTRA MATERI ALS/ PERM TS/ FEES FOR 14, 713. 750 0. 000
CAMERA LATERALS
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0260 900-00014 ADDED | TEM (LUWP SUM/ SUPPLY AND | NSTALL GRADE RI NGS 1, 035. 000 0. 000
TO MANHOLE AT SH 105
LS 0. 000 0.00
1. 00000 0. 000 0. 00




COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C14399
PCN: 14399- BI D ESTI MATE RUN 11/ 11/ 2003
PRQJECT: I TS 0252- 363 ESTI MATE NO 0001 12: 41: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0201 EQUI PNENT/ REPAI RS
0265 900-00006  ADDED | TEM (DOLLAR)/ EXTRA CDOT OVERSI GHT, | NSPECTI ON, 2,970.110 0. 000
CONFI G, (| NCLUDES
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0201  CURRENT AMT $ 230, 927.36$ 0.00$% 0.00
146,500.97$ 146, 500. 97

PRQJECT TOTAL CURRENT AMI $ 2,941, 106.97 $



